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O.N. Shipley 1740*

Following are minutes of the meeting held at the CED construction
trailers on 8/1/85 at 9:00 a.m.

1. Ground Water Pumping Rate

Bumbicka requested that a ground water control procedure be
developed to indicate the kinds of actions that can be taken to
minimize the flow of water to the treatment plant via the
dewatering pumps. This will serve as a basis to try to predict the
flowrates next year after May 1.

The kinds of things we are doing now are as follows:

1. Monitoring ground water level.

2. Based on the current ground water level results (in 11),
dewatering pump t4 was able to be shut down last week.

3. Each pump is furnished with a discharge valve to allow the
pump discharge rate to be cut back when possible.

All project personnel are to present their ideas.

2. Department 245

Shipley and Nelson net with the department 245 personnel to discuss
the sewer work in this area and the timing. Some of the areas
discussed follow:

I
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a. Exploratory work for foundations.
West - 8/1 to 8/15
East - 8/15 to 8/22

b. Excavation for the trench from manhole 2-DD to 3-AA - 8/22 to
10/1.

c. Tunnel under track 14 - 10/4 to 10/17.

d. Sewer installation
2-CC to 2-DD 8/15/85 to 12/31/85
2-DD to 3-AA 11/1/85 to 4/1/86
3-AA to 3-BB 4/1/86 to 8/1/86

e. Construction needs to identify the items the project will do
to keep them operating, e.g., tunnel under t4 track, etc.

Shipley and Martini to review the dates above, and assemble the
other information required.

3. Sewer Entry Permits

A list of all the clothes, etc., required to enter each of the
sewers Alberici nay have to enter on the project is to be assembled
by Carrico.Refinements will, of course, be made at the specific
time entry is made. This approach, however, is intended to
minimize any possible delays on future sewer entry permits.

4. Jumper T-3

Bumbicka requested that a detailed scope of work be developed for
the T-3 jumper. The intent is to explain how the jumper will be
used and during what periods of time. The risks of using this
jumper also need to be identified.

This information will allow close coordination with the various
manufacturing groups that will be affected by the sewer
construction work and the use of jumper T-3.

We are planning on installing the jumper now while the weather is
nice, even though we will not use it for a number of months. The
jumper is very difficult to install and by doing the work now, we
can discover and resolve any problems now.

WCK
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Shipley and Martini to assemble this information with assistance
from Lichtenheld wnere required.

5. Manhole 1-CC

The inverts of the 42" inlet and outlet pipes need to be checked.
Shipley ar*d Martini.

6. Joint Costs

As previously covered in our meeting and summarized in my memo of
7/29/85, we need to assemble our data on the joint contention
points so that we can review this data with management the week of
8/12/85 prior to a rebuttal to Alberici.

Gordon A.

1124C
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